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Re: Long-term Database Methods for Local Number Portability (LNP)
NSD File No. L-98-27, CC Docket No. 95-116
Order, DA 98-1265 (June 26, 1998) (Phase III Extension Order)
BellSouth September 15 Status Report

Dear Ms. Brown:

By the terms of the referenced Order, the Common Carrier Bureau, acting on delegated
authority, granted BellSouth a waiver of the Phase III LNP implementation date until October
31, 1998, and a waiver ofthe Phase IV LNP implementation date until November 30, 1998,
subject to BellSouth filing monthly status reports. As required by both the Phase III Extension
Order and the Bureau's earlier Phase II Extension Order, DA 98-917 (May 15, 1998), BellSouth
filed status reports on July 15, 1998 and August 14, 1998 detailing the progress BellSouth and
Lockheed Martin made with respect to BellSouth's interface with the Lockheed Martin Number
Portability Administration Center (NPAC) regional Service Management System (SMS)
database, and on updating BellSouth's SMS interface with its internal systems, including its AIN
SMS, Service Order Control System (SOCS), Product and Services Information Management
System (PSIMS), and its Customer Revenue Information Systems (CRIS). Pursuant to the Phase
III Extension Order, this September 15 report: (1) details the steps BellSouth has made and is
making to implement all NANC 1.8 functionality as represented in BellSouth's June 8 Status
Report; I and (2) confirms that LNP is being offered or will be offered in BellSouth's MSAs
consistent with the extensions granted by this and prior extension orders.2

Letter from Theodore R. Kingsley, General Attorney, BellSouth Corporation to Kathryn
C. Brown, Chief, Common Carrier Bureau (June 8, 1998). BellSouth filed status reports dated
May 8, 1998 and June 8, 1998 pursuant to the Bureau's Phase I Extension Order, DA 98-614
(March 31, 1998).

2 Phase III Extension Order ~ 26.
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I. BellSouth's Implementation of Remaining NANC 1.8 Functionality

BellSouth's May 15, 1998, ex parte and June 8, 1998 Status Report identified 58 change
orders representing the difference between the state of BellSouth' s NPAC interface developed by
the former Local Number Portability Administrator (LNPA) Perot Systems, and the current
LNPA, Lockheed Martin.3 Three of these change orders were not necessary for the ordering,
provisioning or measuring processes necessary to implement LNP in the Southeast NPAC
Region Phase lor Phase II MSAs.4

A. NPA Split Functionalities

NANC Change Orders 163 and 190 address LNP in a permissive dialing environment. 5

BellSouth began writing software source code for NPA split functionalities during the last two
weeks in May, 1998. NPA split functionality is complete in the BellSouth AIN SMS (the
interface with BellSouth's internal systems). The NPA split software completed certification
testing with the Lockheed-Martin NPAC on September 11, 1998. NPA split functionality is
scheduled to be in production on BellSouth's live production platform in its Charlotte Data
Center by October 1, 1998. BellSouth remains on schedule to fully implement NPA split
functionality by its Phase III LNP implementation deadline, October 31, 1998.

B. Expanded Filter Functionalities

NANC Change Order 144 enables the regional NPAC to screen data in accordance with
messaging capabilities programmed into the local SMS software interfaces by individual
carriers. 6 This capability has been developed and is currently being tested both within the
BellSouth AIN SMS and in the LNP Gateway. BellSouth remains on schedule to implement
NANC Change Order 144 by the Phase III LNP implementation date of October 31,1998.

C. Summary

BellSouth has implemented LNP with all NANC 1.8 functionality necessary to support
the ordering and provisioning ofLNP in Atlanta, Miami, Ft. Lauderdale and Orlando. Industry
end-to-end (service provider to service provider) testing is more than 90% complete in Phase II
MSAs (Miami, Ft. Lauderdale and Orlando). The additional NPA split and expanded filter
functionalities will be in place during industry testing in New Orleans, Charlotte, Greensboro

Phase III Extension Order ~ 23.

Id. These MSAs are Atlanta, Georgia (Phase I) and Miami, Ft. Lauderdale and Orlando,
Florida (Phase II).

5 June 8 Status Report at 4.
6 Id.
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and Nashville (Phase III) during the period September 16, 1998 through October 16, 1998; and
in Memphis, Louisville, Jacksonville, Raleigh and Greenville (Phase IV) during the period
October 14, 1998 through November 13, 1998.7 BellSouth has implemented LNP in the Atlanta
MSA pursuant to the Phase J Extension Order, and BellSouth will implement LNP in the
Southeast Region pursuant to all extension orders issued by the Bureau.

II. LNP is Being Offered in Atlanta and Will be Offered on Time in BellSouth's
Remaining MSAs.

As we advised above and in our letter dated September 2, 1998, BellSouth implemented
LNP in the Atlanta MSA on August 24, 1998.8 During the period August 24, 1998 through
September 10, 1998, 344 telephone numbers were ported.

The problem which was reported to you in our letter of September 2, 1998 has been
resolved. BellSouth has since encountered an intermittent problem associated with its Service
Order Activation (SOA) interface. This software defect causes the SOA interface between the
LNP Gateway and the NPAC to be taken out of service for an interval of less than one minute to
several minutes. This defect interferes with the porting messages between a CLEC and
BellSouth which could cause delays of several minutes in establishing proper routing instructions
in the BellSouth network. This problem did not occur during end-to-end testing in Atlanta, nor
has it occurred during Florida end-to-end testing. BellSouth assigned a team of software
developers to work through the weekend to solve this problem. A software defect was identified
and a patch will be tested today, September 15, 1998. At this juncture, it is not known whether
this patch will resolve the root cause of the problem. However, we are optimistic that the
software patch will, at a minimum, substantially reduce the probability of an out of service
interval.

III. Detailed Work Plan.

BellSouth attaches to this report an LNP Critical Path Milestone chart for the period June
1998-0ctober 1998; an LNP Gateway SMS schedule current as of September 8, 1998 which
tracks the duration, start, finish and status of approximately 100 separate tasks related to
development of the Lockheed Martin NPAC interface; and a separate schedule for BellSouth's
LNP AIN SMS work effort identifying the duration, start, finish and status of approximately 29
separate tasks related to updating the BellSouth NPAC interface with its AIN SMS. Please note

Industry end-to-end test dates are determined by carrier consensus.

Letter from Cynthia K. Cox, Executive Director, Governmental Affairs, BellSouth D.C.,
Inc. to Kathryn C. Brown, Chief, Common Carrier Bureau (September 2, 1998).
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that lines 84 and 85, page 7, should be updated to reflect the progress made with respect to NPA
split testing as follows:

m Tak D1Iration Start

84 NPA Split Pretesting from Atlanta T-1 4 days 919/1998 9/11/1998 100%

8S NPA Split Testing from Atlanta T-l Sdays 9/14/1998 9/1611998 100%

A copy ofthis status report is being mailed to all carriers who have filed requests for
extension oftime within the Southeast NPAC Region, as well as all those who commented on
BellSouth's earlier filed Petition.

2f~R~
Theodore R. Kingsley

cc: Gayle Radly Teicher
Geraldine A. Matise
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LNP Milestones Timeline
August - October 1998
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AIN SMS Project Plan

1st Half I2nd Halt 1st Half I2nd Half
ID Task Name Duration Start Finish %Comolete Qtr 1 I Qtr 2 I Qtr 3 I Qtr4 Qtr 1 I Qtr2 I Qtr3
1 LNP Requirements Issued 1 day 3/31/1997 3/31/1997 100% I-_.. __._--_._--_.._- ._~

-_.__ . --_..- -~------_._---
2 Software Development SUS 10.2 66 days 5/15/1997 8/14/1997 100% • I •-- ----._----------,-------------f----.- -_._~-- ..3 Development & Integration Testing 44 days 5/15/1997 7/15/1997 100%

--- -_.._--_.-_ ..- --_.~ -_._---1------- 1-----_.. -

4 System Testing 28 days 7/8/1997 8/14/1997 100% i.-----------_.__.-~ --
5 Network Integrity and Reliability Testing 7 days 8/15/1997 8/23/1997 100% I-------_._---------~-----r----- --
6 Final Certification for SMS Release 10.2 1 day 8/23/1997 8/23/1997 100% I-- -_._--- -_._-._--r-----.---_._-----------
7

-- -_.__ . -_._-.._--- -_.-_._-~ -_._--f-.---- 1---------

8 Software Development SUS Release 11.0 44 days 10/811997 12/8/1997 100% ....---------------_.- ---- f------- --. - -- --
9 Development & Integration Testing 7 days 10/811997 10/16/1997 100% I-----_._--_._----- 1------._---f-------.----~----1-----

10 System Testing 31 days 10/27/1997 12/8/1997 100% •---_._----_.__ . -- -_. ~f------------- --
11 Network Integrity & Reliability Testing 15 days 12/23/1997 1/12/1998 100% •-- -_.__.._-------_.__.. - ---- -_._--1----_..__. ------
12 Final Certification for SMS Release 11.0 1 day 2/8/1998 2/811998 100% I---- -_._-.__._- .__ .- - ---~ -----f---.-- f-------
13

._. -_._------------f-------_._-- --
14 NANC Compliance Analysis 30 days 2/10/1998 3/23/1998 100% •-----_._- -_.-_._-- -_.------- --_.__.-c----- ------
15 Requirements 30 days 3/2311998 5/1/1998 100% ...-------_.__._- --_._--~-------_._- I------.------_._---
16 NPAC Issues Resolved 6 days 3/23/1998 3/30/1998 100% I-_.__ .__._------- .__ . ~-----1--------I-----
17 Issue Draft for Engineering Review 11 days 3/23/1998 4/6/1998 100% •-_._--------_.- ---- >------ ------
18 Issue Final Requirements 1 day 4/15/1998 4/15/1998 100% I

--'------------- ---
19 System DeSign 13 days 4115/1998 5/1/1998 100% •-_._-~--_._--_._-~- - ~ -_._- . __...~

20 Software Development SUS Release 12.0 102 days 311611998 713111998 100% V "- ~----- -------- --
21 Dev. & Integ. Testing NPAC Issues 32 days 4/30/1998 6/12/1998 100% •

Task Summary " " Rolled Up Progress

Project: FCC Split Rolled Up Task External Tasks -Date: 9/8/1998 Progress • "Rolled Up Split Project Summary

Milestone • Rolled Up Milestone 0
Page 1



AIN SMS Project Plan

1st Half 2nd Half 11st Half I2nd Half
ID Task Name Duration Start Finish % Complete Qtr 1 I Otr 2 Otr 3 I Qtr4 I Qtrl 1 Otr2 I Otr3
22 Test Case Development NPAC Issues 10 days 6/1/1998 6/12/1998 100% I ,

23 System Testing NPAC Issues 21 days 6/19/1998 7/15/1998 100% • ,

j
24 Network Integrity and Reliability Testing 17 days 7/1/1998 7/23/1998 100% • ,

25 Dev. & Integ. Testing NPA Splits 48 days 3/16/1998 5/20/1998 100% - J

26 Test Case Development NPA Splits 22 days 4/28/1998 5/27/1998 100% •27 System Testing NPA Splits 45 days 5/22/1998 7/23/1998 100% - ,
i,

28 Network Integrity and Reliability Testing 19 days 7/7/1998 7/31/1998 100% f.
29 Final Certification 1 day 8/15/1998 8/15/1998 100% I i.

Vi "Task Summary Rolled Up Progress

Project: FCC Split Rolled Up Task External Tasks

Date: 9/8/1998 Progress Rolled Up Split Project Summary \P
'"Milestone • Rolled Up Milestone <>

Page 2
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LNP Gateway SMS Project Plan

I
--

10 " Task Name Our Start Finish %Comp Pred Reslni
1 Summary Release Schedule I 165 days Wed 2111J98 Wed 9130J98 96%I

! i,
- ._-

2 ,,,/ Sign Contract with vendor 1 day Fri 2/13/98 Fri 2/13/98 100% Client

-~ .

3 ,,,/ Requirements· Release 1.6 19 days Wed 2/11J98 Mon 3J9J98 100%

-----

4 0,/' Complete NANC 1.1 to NANC 1.8 upgrade requirements 14 days Wed 2/11/98 Mon 3/2/98 100% S&T

5 0,/' Approve NANC 1.1 to NANC 1.8 upgrade requirements 5 days Tue 3/3/98 Mon 3/9/98 100% 4 Dev

-

6 0,/' Network and Communications· Release 1.6 31 days Mon 2/16198 Mon 3130J98 100%

I
.-

7 0,/' Set up test system for dial-up testing to DSET 10 days Mon 2/23/98 Fri 3/6198 100% Ops

.---- _ .

8 0,/' Install T1 lines to Lockheed 29 days Mon 2/16/98 Thu 3/26/98 100% IT

9 0,/' Test Connectivity to Chicago NPAC with T1 2 days Fri 3/27/98 Mon 3/30198 100% 8 IT

._----

10 0,/' Development (Includes QA)· Release 1.6 60 days Mon 312198 Fr15l22198 100%

---- ----

11 0,/' Release 1.5 - LNP Gateway modifications to support GDMO recompilation 27 days Mon 3/2/98 Tue4fl198 100% Dev
changes only for NANC 1.8; this will allow BellSouth to successfully complete
Interoperabilitv Tests

--f--

12 0,/'
I

Development and Unit Test of Release 1.6 - Implement NANC 1.8 Change 24 days Mon 3/16/98 Thu 4/16/98 100% 5 Dev
Orders in LNP Gateway based on Requirements identified in Task 5 above;
these are functional chanaes to the LNP Gateway _.-

13 0,/' Code Freeze of Release 1.6 odays Thu 4/16/98 Thu 4/16/98 100% 12 Dev

-
14 0,/' QA and System test of Release 1.6 17 days Fri 4/17/98 Mon 5/11/98 100% 12 Dev

15 0,/' Development and Unit Test of Release 1.6.1 - Maintenance release to correct 29 days Wed 4/1/98 Mon 5/11/98 100"10 Dev
defects including Recovery

-
16 0,/' Code Freeze of Release 1.6 .1 odays Mon 5/11/98 Mon 5/11/98 100% 15 Dev

_.
17 0,/' QA and System test of Release 1.6.1 9 days Tue 5/12/98 Fri 5/22/98 100% 15 Dev

I

GW8-15.MPP made on 8/3/98 Page 1 Printed on Tue 9/8/98
-~-~---_._-------~..._----_ .. _------
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LNP Gateway SMS Project Plan

ID
.,

Task Name Dur Start Finish %Comp Pred Reslni
18 •./ Test Planning - Release 1.6 25 days Mon 2/23198 Frl3l27198 100%

--~--- ------f------- ------
19 0/' Negotiate with Lockheed on required interoperability tests and test process 15 days Mon 2/23/98 Fri 3/13198 100"10 Ops

--f------~----- ------~-

20 0/' Negotiate with Lockheed on required tum-up tests and test process 15 days Mon 319/98 Fri 3/27/98 100% Ops

21 0/' Develop test plans 20 days Mon3l2/98 Fri 3127/98 100% Ops

22 0/' Release Testing - Release 1.6 70 days Mon 2/23198 Mon 6/1/98 100"k

23 0/' Accept LNP Release 1,1 - Load Dial-up system and Atlanta & Charlotte Data 10 days Mon 2/23198 Fri 316198 100% Ops
Center

-- ---
24 0/' Accept LNP Release 1,5 (includes Automation and Recompile of GDMO) 5 days Wed 4/8/98 Tue 4/14/98 100"'{' 11 Ops

25 0/' Release 1.5 loaded on Charlotte Production System odays Tue 4/14/98 Tue 4/14/98 100% 24 Ops

26 0/' Accept LNP Release 1,6 (includes all required NANC 1,8 changes) 4 days Tue 5/12/98 Fri 5/15/98 100% 14 Ops

-----
27 0/' Release 1.6 loaded on Charlotte Production System odays Fri 5/15/98 Fri 5/15/98 100"'{' 26 Ops

------- ----
28 0/' Accept Release 1.6,1 (Maintenance release inclUding correction of Recovery 5 days Tue 5/26/98 Mon 611198 100% 17 Ops

defects)

29 0/' Release 1.6.1 loaded on Charlotte Production System odays SatS/30/98 Sat 5130/98 100% Ops

30 0/' Certification Testing - Release 1.6 98 days Mon 3/9/98 Fri 7fl.4198 100%

31 0/' Interoperability Testing - LNP Gateway ( NANC 1.1 & Gateway Release 1.1) 15 days Mon 3/9/98 Fri 3/27/98 100"'{' 7 Ops
with DSET (NANC 1.7) - Dial-Up

32 0/' Start Turnup Testing in Chicago with Lockheed Release 1.2 and LNP Gateway 7 days Tue 3131/98 Wed 4/8/98 100% 9 Ops
Release 1.1

33 0/' Start Turnup Testing in Chicago with Lockheed Release 1.3 and LNP Gateway 19 days Wed 4/15/98 Mon 5/11/98 100% 25 Ops
Release 1,5

-----~----'34 0/' Turn-up Testing - Certification of LNP Gateway Release 1.6 (and 1.6.1) in 26 days Mon 5/18/98 Tue 6/23/98 100% 27 Ops
Chicago with Lockheed Release 1,3 (Contains all functional changes for NANC
1.8)

GW8-1S.MPP made on 8/3/98 Page 2 Printed on Tue 9/8/98



LNP Gateway SMS Project Plan

10 G Task Name Our Start Finish %ComD Pred Reslni
35 v" Southeast Region SP to SP (paired) testing 3 days Wed 6/24/98 Fri 6/26/98 100% 34 lOps

, I I

2daysf---Mon 6/29/98 I
--1----- --

36 v" Southeast Region Round Robin testing Tue 6/30198 100% 35 Ops

---1----
37 v" Southeast Region DR testing 3 days Wed 7/1/98 Mon 7/6/98 100"k 36 Ops

38 v" Southeast Region Performance testing 14 days Tue7f7198 Fri 7/24/98 100"/0 37 Ops

GW8-15.MPP made on 813198 Page 3 Printed on Tue 9/8/98

1'0



LNP Gateway SMS Project Plan

10 G Task Name Our Start FinIsh %Comp Pred Res Ini
39 ../ Georgia Field Testing - Release 1.6 103 days Mon 3/23/98 Thu 8113/98 100%

I-----_.~ ------~r---
40 v" Generate Run Books for TSC 30 days Mon 3123/98 Fri 5/1/98 100% Ops

--
41 v" TSC (6 weeks) to incorporate Run Books 30 days Mon 5/4/98 Mon 6/15/98 100% 40 Client

42 v'- Intra Company Testing Phase 2 24 days Mon 5/4/98 Fri 615/98 100% Client

43 v" Intra Company Testing Phase 2a 7 days Mon 6/22198 Tue 6/30/98 100% Client

- --
44 v" Reset Database 2 days Mon 7/13/98 Tue 7/14/98 100% Client

45 v" Georgia CLEC End to End Testing 23 days Wed 7/15/98 Thu 8/13/98 100% Client

46 v" Testing with AIN R12 and GW R1.6 5 days Mon 8/10/98 Fri 8/14/98 100%

-
47 ../ Ready to Accept Porting Orders in Georgia odays Mon 8/17/98 Mon 8/17/98 100010 Client

48 v" Earliest possible due date for Porting Orders in Georgia odays Mon 8/24/98 Mon 8/24/98 100% Client

- ----- ---
49 ../ End of Phase I MSA (Georgia) odays Mon 8/31/98 Mon 8/31/98 100% Client

i
I
I

I
I

P';oIOO 00 T"_e9IS19']GW8-15.MPP made on 813198 Page 4



LNP Gateway SMS Project Plan

10
., Task Name Our Start Finish %Comp Pred Reslnl

50 Florida Field Testing - Release 1.6 " Release 1.7 21 days Mon 8/17/98 Mon 9114198 81%

i
"--

Mon 8/17/981--Mon 9/14/98
---"- -----"---

51 II Florida CLEC End to End Testing 21 days 81% Client

----"-- '----
52 fII Ready to Accept Porting Orders in Florida odays Mon 9/21/98 Mon 9/21198 0% Client

53 fD End of Phase 2 MSA (Florida) odays Wed 9/30/98 Wed 9/30/98 0% Client

54 ../' LNP Gateway Release 1.7 Schedule 135 days Mon 2/23/98 Sun 8130198 100%

-----------r- ----
55 ../' Development and unit test of Release 1.7 - LNP functional implementation of 80 days Mon 2/23/98 Moo 6/15/98 100% Dev

Electronic Data Interface (EDI) Issue 7 for mechanized exchange of Orders.

56 ../ Code Freeze of Release 1.7 odays Mon 6115/98 Mon 6115/98 100% 55 Dev

57 ../' QA and system test of Release 1.7 33 days Tue 6/16/98 Fri 7/31/98 100% 55 Dev

58 ../' Accept LNP Release 1.7 (includes Issue 7) for testing into the Atlanta Data 2 days Mon 813198 Tue 8/4/98 100% 57 Ops
Center

59 ../' Turn-up Testing from Atlanta T3 - Certification of LNP Release 1.7 with 18 days Wed 8/5/98 Thu 8/27/98 100"10 58 Ops
Lockheed on Chicago testbed

--I--- ----------,----
60 ../' EDI Pre Testing from Atlanta T1 7 days Fri 8/7/98 Fri 8/14198 100"10 Ops

61 ../' EDI CLEC (MediaOne and MCI) Testing from Atlanta T1 5 days Mon 8117/98 Fri 8121/98 100% Ops

62 ../' Move Release 1.7 from Atlanta to Charlotte 1 day Fri 8/28/98 Fri 8128198 100"10 59 Ops

63 ../' Release 1.7 in Production on the Charlotte Production System odays Sun 8/30/98 Sun 8/30/98 100% Client

I

Printed on Tue 9/8/9~jGW8-15.MPP made on 8/3/98 Page 5
-------



LNP Gateway SMS Project Plan

10 D Task Name Our Start Finish %Comp Pred Res Inj

64 ../ TA 1.7 Release Schedule 119 days Mon 2123/98 Sat 818198 1000/0

I- I
------------- - r----- f--------------- ------- ----

65 ../ Development and QA of TA Release 1,7 88 days Mon2l23198 Thu 6/25/98 100% Dev

------------- ----~---
66 ../ Accept TA Release 1,7 into the Atlanta Data Center 2 days Fri 6/26/98 Mon 6/29/98 100% 65 Ops

67 ,/ Load TAG into Atlanta. Miami. and Charlotte 1 day Mon 6/29/98 Mon 6/29/98 100% Ops

68 "/ Regression Testing from Atlanta - LNP Release 1,6 and TA Release 1.7 5 days Tue 6/30/98 Tue 717/98 100% 66 Ops

---
69 v" Move TA Release 1.7 from Atlanta to Charlotte 1 day Wed 7/8/98 Wed 7/8/98 100% 68 Ops

70 .•/ TA User Acceptance Testing from Atlanta 5 days Thu 7/9/98 Wed 7/15/98 100% 69 Client

71 ../ TA User Training from Atlanta 12 days Thu 7/16/98 Fri 7/31/98 100% 70 Client

72 ../ Move back end systems for TA from Atlanta Test system to Charlotte 1 day Sat 8/8/98 Sat 8/8/98 100% Client
Production system

73 .,/ Training 1.7· Release Schedule 41 days Mon 7/6/98 Fr18l28198 1000/0

--------f---- .-f------- ----- ---
74 v" Development and QA of Training Release 1.7 31 days Mon 7/6/98 Fri 8/14/98 100% Dev

75 v" Accept and Load Training Release 1.7 and Load Pre-Release GW Release 1.7 3 days Mon 8/17/98 Wed 8/19/98 100% 74 Ops
onto the Training Simulator

76 v" Perform "Train the Trainer" Training 2 days Thu 8/20/98 Fri 8/21/98 100"10 75 Client

77 v" Train the service reps (2 classes. about 2 days each) 5 days Mon 8/24/98 Fri 8/28/98 100% 76 Client

IGW8-15.MPP made on 8/3/98 Page 6 Printed on Tue 9/8/98
--------------~ -
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LNP Gateway SMS Project Plan

10 0 ITask Name Our Start Finish %COmD Pred Reslni

78 i LNP Gateway Release 1.8 Schedule 71 days Mon 6115198 Mon 9121198 71%
I

I

---- --- ---

~. ~:t--~l~
- - ---- -------- -- --

79 ../' Development and unit test of Release 1.8 - LNP functional implementation of Thu7~Om8 100% Dev
NPA Splits

----------------
80 ../' Code Freeze of Release 1.8 odays Fri 7/31/98 Fri 7/31/98 100% Dev

81 ../' QA and system test of Release 1.8 20 days Fri 7/31/98 Wed 8/26/98 100% 80 Dev

82 ../' Accept LNP Release 1.8 (includes NPA Splits) for testing into the Atlanta Data 2 days Thu 8/27/98 Fri 8/28/98 100% 81 Ops
Center

83 rB Turn-up Testing from Atlanta T3 • Certification of LNP Release 1.8 with 14 days Mon 8/31/98 Fri 9/18/98 10% Ops
Lockheed on Clark testbed

--
84 !D NPA Split Pre Testing from Atlanta T1 4 days Tue 9/8/98 Fri 9/11/98 0% Ops

85 rB Npa Split Testing from Atlanta T1 5 days Mon 9/14/98 Fri 9/18/98 0% Ops

86 Move Release 1.8 from Atlanta to Charlotte 1 day Sun 9/20/98 Sun 9/20/98 0% 83 Ops

--
87 rB Release 1.8 in Production on the Charlotte Production System odays Mon 9/21/98 Mon 9/21/98 0% Client

-- ---- ---

88 Training 1.8 - Release Schedule 25 days Mon8l17198 Fri9l18198 66%

89 ../' Development and QA of Training Release 1.8 16 days Mon 8/17/98 Fri 9/4/98 100% Dev

90 !D Accept and Load Training Release 1.8 and Load Pre-Release GW Release 1.8 2 days Tue 9/8/98 Wed 9/9/98 25% 89 Ops
onto the Training Simulator

91 rB Perform 'Train the Trainer' Training 2 days Thu 9/10m8 Fri 9/11/98 0% 90 Client

92 Train the service reps (2 classes, about 2 days each) 5 days Mon 9/14/98 Fri 9/18/98 0% 91 Client

-
GW8-15.MPP made on 8MB Page 7 Printed on Tue 9/8/98
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CERTIFICATE OF SERVICE

I hereby certify that I have this 15th day of September 1998, serviced all parties to this

action with the foregoing BellSouth September 15 Status Report, reference, NSD File No. L-98-

21, CC Docket 95-116 by hand service or by placing a true and correct copy ofthe same in the

United States Mail, postage prepaid, addressed to the parties as set forth on the attached service

list.

~~<,1k~Julia Spires
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Washington, D.C. 20036-5807

Richard S. Whitt
Anne F. La Lena
WorldCom, Inc.
1120 Connecticut Avenue, N.W.
Suite 400
Washington, D.C. 20036

Donna M. Roberts
MCI Telecommunications Corporation
1801 Pennsylvania Avenue, NW
Washington, D.C. 20008



James H. Jeffries, IV
Amos, Jeffries & Robinson, L.L.P.
Attorneys for Concord Telephone Company
Suite 1230 Renaissance Plaza
230 North Elm Street
Greensboro, North Carolina 27402

* Also by Hand Delivery

John P. Fons
1. Jeffry Wahlen
Ausley & McMullen
Attorneys for Vista-United

Telecommunications
P.O. Box 391
Tallahassee, FL 32302


